



PHASE 4 • POCKETSMART AI

Project Planning Phase

Breaking the build into milestones that move from AI setup to a demonstrable product.

Project Planning Phase

PHASE PURPOSE

The planning phase turns the architecture into an execution roadmap. The guide organizes work from Gemini initialization through core functionality, backend integration, UI development, and testing/optimization.

1

Milestone 1

Gemini AI initialization, API access, permissions, connectivity and multimodal validation.

2

Milestone 2

Core planner functionality, prompts, recommendation logic and modular backend structure.

3

Milestone 3

FastAPI routes, CORS, authentication/session control and structured input/output.

4

Milestone 4

Responsive UI, planner forms, result cards and personalization.

5

Milestone 5

Real-world testing, prompt optimization, validation and fallback recommendations.

PROCESS SNAPSHOT

AI SETUP



CORE LOGIC



BACKEND



UI



TEST + OPTIMIZE

PREREQUISITES

- IBM Cloud account setup and Watsonx access are listed in the guide.
- Python basics are required.
- FastAPI knowledge is listed among the prerequisites.
- Google Cloud/Gemini API access is required for the AI layer.

EXECUTION CHECKLIST

- Configure API keys and test text + image prompts.
- Build planner endpoints and recommendation services.
- Implement authentication, session handling and CORS.
- Build responsive planner and recommendation pages.
- Run end-to-end scenarios and refine prompts, validation and fallbacks.

PHASE TAKEAWAY

The roadmap creates an achievable progression from AI setup through implementation, UI, testing and optimization.

Source basis: uploaded PocketSmart AI reference guide. The guide documents the project's planners, architecture, workflow, milestones, development, testing and UI modules. The supplied YouTube link was not directly accessible in this environment, so no unsupported video-specific claims were added.